
Motion: Approve the request from the Department of Agriculture for additional cash funds spending authority for 
the Department Office Consolidation (Phase II) project ($1,942,835 CCF).

Department Office Consolidation (Phase II)

Agriculture

FY 2017-18 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The project constructs a new storage and lab facility adjacent to the Colorado Department of Agriculture 
headquarters building in Broomfield in order to relocate warehouse storage, and the biochemistry, Rocky Mountain 
Animal Health, and metrology laboratories.  The project also finishes office space in the headquarters building for lab 
employees.  The new facility will complete the consolidation of the department's metro area offices, which began with 

REASON FOR SUPPLEMENTAL REQUEST

Construction inflation and the demand for construction labor and building materials have exceeded the original 
project estimates for inflation and contingency.  Additionally, the square footage of the building has been increased 
from 25,166-GSF to 27,440-GSF in order to meet program needs.  Increased capacity of the mechanical air 
exchange units and other changes to the LEED certification requirements also led to the cost increase.

Source of additional cash funds.  The department is selling its existing laboratory facilities to generate revenue for 
the project.  The department originally projected that the existing facilities would sell for about $4.2 million.  Because 
of recent appreciation in property values, the department expects to sell the existing property for more than $6.0 
million, which will offset the increased cost of the project.

In January 2018, the department received a proposal for a guaranteed maximum price for construction of the facility, 
which was higher than originally anticipated.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2018-024

The appropriation to be amended was authorized in the following bill: SB 17-254

2.

No emergency restriction is required because the request is occurring during the legislative session.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CF $6,709,078 $0 $8,651,913$1,942,835

RF $10,000,000 $0 $10,000,000$0

$16,709,078 $0 $18,651,913$1,942,835
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the purchase and renovation of the Broomfield headquarters building in 2014.  

QUESTIONS / OUTSTANDING ISSUES

None.
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